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1.  Originator 
 
Cherry Kenney 

2.  Log Date: 
      
07/21/03 

3.  CCR #: 
  
03-0512    

4. Rev: 
   

— 

5.  Tel: 
 
301-925-0342 

6. Rm #:  
 
3000R 

7. Dept. 
 
SE 

8. CCR Title:  TE_6A.07_HEG.02 
 
9. Originator Signature/Date 
  
Cherry A. Kenney     /s/     07/21/03         

10.   Class  
       

II 

11.  Type:    

CCR  
  

12. Need Date: 21July03  
 

13.  Office Manager Signature/Date 
 
Carolyn Whitaker     /s/     07/21/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18. CI(s) Affected:HEG  

19.  Release Affected by this Change:  
6A      

20. Date due to Customer: 
            21July03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
37567, 37800 

23.   Problem:  (use additional Sheets if necessary) 
Heg tool  does not handle data that crosses the international dateline properly.  Lack of shortname in the metadata prevents user from 
using HEG         
 

24.  Proposed Solution:  (use additional sheets if necessary) 
Deliver TE_6A.07_HEG.02  to all DAACs.   

25.  Alternate Solution:  (use additional sheets if necessary) 
Wait  until next HEG delivery.  
 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Identified HEG  problems will continue.  

27.  Justification for Emergency (If Block 15 is “Emergency”): 
NSIDC  DAAC does not have a way to use the HEG capabilities as promised to the science community. Datapool orders 
are not completing in an appropriate amount of time which causes system resources to be unavailable.  

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     07/21/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date): 
Pamela Johnson     /s/     07/21/03 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:  03-0512   Rev:  —  Originator:  Cherry Kenney  
 
Telephone: 301-925-0342         Office:  3000R 
 
Title of Change:    TE_6A.07_HEG.02 
 
Actions 
 
ClearCase 
 
 
Please  make one SOL8 (sun5.8) tar file from the 6A07EBF1 baseline for  the following binaries:  
      
/ecs/formal/STAGE/OSS/bin/sun5.8/resample 
/ecs/formal/STAGE/OSS/bin/sun5.8/hegtool  
 
 
 Please name this tar file TE_6A.07_HEG.02 
 
Block 22&23 continued from page 1 
 
ECSed37567 SEV2 NSIDC Datapool HEG Orders impacting system resources 
ECSed37800 SEV3 EDF Lack of Shortname stops user from using HEG. 
 
 
 PATCH DEPENDENCIES -- 
 
   The new HEG tool can be installed on top of any previously delivered version of HEG. 
 
DAAC Installation Instructions: 
 
A. PRE-INSTALLATION: 
 
1.  Copy  the *SOL8* tar files into the <staging_area>/SOL8 directory  
 
2.  Un tar the SOL8 tar file using the unix command tar -xfv 
 
B. INSTALLATION: 
 
1. login to the host where the  .EcOsHg.pkg is installed (xxdps01) 
 
2 cd /usr/ecs/<MODE>/CUSTOM/bin/OSS 
 
cp <staging_area>/<SOL8>/resample   . 
cp <staging_area>/<SOL8>/hegtool      . 
 
chmod 775  resample hegtool  
 
 
C. CONFIGURATION: 
 
   None 
 
D. DATABASE: 
 
   None 
 
E. POST-INSTALLATION: 
 
None 
 
IMPORTANT NOTES: 



 
NONE 
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